COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2003

ESTI MATE SUMVARY 15:53: 16
CONTI D: C13942 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 13942-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 25.0 DAYS TIVE ALLOW 30 WORK DAYS
I-70 Truck Tip-Over Varning PERCENT TIME:  83.33 ORI G TI ME ALLOW 20 WORK DAYS
PRQJECT NO SHE 0703- 281
I-70 Truck Tip-Over Warning
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 05/ 31/ 2003 DATE TI ME STARTED 04/11/2003
5920 LAMAR STREET DATE LET 11/ 07/ 2002 DATE WORK BEGAN
DATE AWARDED 11/12/ 2002 DATE TI ME STOPPED 01/13/2004
DATE CONTRACT EXECUTED  11/27/2002 DATE ACCEPTED 01/13/ 2004
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 04/ 11/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 466, 071. 87 PARTI Cl PATI NG $ 311, 287. 47 $ 136, 499. 77
AWARD PRQJECT AMT: $ 446, 686. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 66.79% TOTAL EARNI NGS 311, 287. 47 136, 499. 77
FUNDS AVAI LABLE: $ 154, 784. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 311, 287. 47 136, 499. 77
TOTAL CLAI VB $ 0. 00 RETAI NAGE -220.10 -95.74
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 311, 067. 37 136, 404. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0. 00
AMOUNT DUE 311, 067. 37 136, 404. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136, 404. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13942- BI D ESTI MATE RUN 06/ 04/ 2003
PROJECT SHE 0703- 281 ESTI MATE N 0002 15: 53: 16

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 4, 667. 000 4, 667.000
sy 0. 000 0.00
4. 10000 4, 667.000 19, 134. 70
0010 202-00810 REMOVAL OF GROUND SI GN 3. 000 2.000
EACH 0. 000 0.00
16. 00000 2.000 32.00
0015 203-01597  POTHOLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0020 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 23.500 10. 000
TON 0. 000 0.00
240. 00000 10. 000 2, 400. 00
0025 403-33721  *HOT Bl TUM NOUS PAVENENT (GRADING S) (75) (PG 58-28) 579. 000 579. 000
TON 0. 000 0. 00
61. 00000 579. 000 35, 319. 00
0030 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 375. 000 350. 000
GAL 0. 000 0.00
4.00000 350. 000 1, 400. 00
0035 613-00200 *2 | NCH ELECTRI CAL CONDUI T 2, 455. 000 1, 740. 000
LE 377.000 2,073.50
5. 50000 2,117. 000 11, 643. 50
0040 613-07000 PULL BOX (SPECI AL) 7.000 0. 000
EACH 7.000 1, 190. 00
170. 00000 7. 000 1, 190. 00
0045 614-00012  SI GN PANEL (CLASS I1) 20. 000 0. 000
SF 20. 000 420. 00
21. 00000 20. 000 420. 00
0050 614-00013  SIGN PANEL (CLASS I11) 271. 000 135. 000
SF 0. 000 0.00
22. 00000 135. 000 2,970. 00
0055 614-00612 STEEL S| GN POST (W 6X12) 24. 500 24. 500
LF 0. 000 0. 00
23. 00000 24. 500 563. 50



CONTI D C13942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13942- BI D ESTI MATE RUN 06/ 04/ 2003
PRQJECT: SHE 0703- 281 ESTI MATE NO 0002 15: 53: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00818 STEEL SI GN POST (W 8X18) 49. 500 33. 000
LF 16. 500 445. 50
27.00000 49. 500 1, 336. 50
0065 614-01552 STEEL SIGN POST (2.5 I NCH ROUND) ( SLI PBASE) 24.000 0. 000
LF 24.000 768. 00
32. 00000 24.000 768. 00
0070 614-03001 CONCRETE FQOOTI NG (TYPE 1) 4.000 2.000
EACH 2.000 1, 882.00
941. 00000 4.000 3, 764.00
0075 614-03003 CONCRETE FOOTI NG ( TYPE 3) 3. 000 2.000
EACH 1. 000 976. 00
976. 00000 3. 000 2,928. 00
0080 614-10128 *BLANKOUT SI GN (FI BER OPTI Q) 4.000 0. 000
EACH 4.000 35,112. 00
8, 778. 00000 4.000 35, 112. 00
0085 614-50000 *TRUCK TI P- OVER WARNI NG SYSTEM 1. 000 0. 300
EACH 0. 300 83, 583. 30
278, 611. 00000 0. 600 167, 166. 60
0090 614-80000 FLASHI NG BEACON 2.000 0. 000
EACH 2.000 260. 00
130. 00000 2.000 260. 00
0095 626- 00000 *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 2,910. 80
7,277.00000 1. 000 7,277.00
0100 627-00005 *EPOXY PAVEMENT MARKI NG 10. 000 0. 000
GAL 10. 000 3, 210. 00
321. 00000 10. 000 3, 210. 00
0105 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 20. 000 19. 000
GAL 0. 000 0.00
175. 00000 19. 000 3, 325. 00
0110 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 9. 000 7.000
DAY 0. 000 0. 00

70. 00000 7.000 490. 00



CONTI D: C13942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13942- BI D ESTI MATE RUN 06/ 04/ 2003
PRQJECT: SHE 0703- 281 ESTI MATE NO 0002 15: 53: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-00012 *TRAFFI C CONTROL NMANAGENENT 21. 000 11. 000
DAY 7.000 2, 450. 00
350. 00000 18. 000 6, 300. 00
0120 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 19. 000 7.500
EACH 2.000 120. 00
60. 00000 9. 500 570. 00
0125 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 5. 000 2.500
EACH 0. 000 0.00
60. 00000 2.500 150. 00
0130 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 500
TYPE
) EACH 0. 000 0.00
583. 00000 0.500 291. 50
0135 630-80359 *PORTABLE MESSAGE S| GN PANEL 25. 000 18. 000
DAY 7.000 630. 00
90. 00000 25. 000 2, 250. 00
0140 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 10. 000
EACH 0. 000 0.00
30. 00000 10. 000 300. 00
0145 630-80380 *TRAFFI C CONE 100. 000 45. 000
EACH 5. 000 27.50
5. 50000 50. 000 275. 00
0150 700-70010 F/ A M NOR CONTRACT REVI S| ONS 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0155 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0165 700-70033 F/ A OBTAIN POWER FROM XCEL 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13942-BI D ESTI MATE RUN 06/ 04/ 2003
PRQJECT: SHE 0703- 281 ESTI MATE NO 0002 15: 53: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70380 F/ A EROCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 210-00810 RES GROUND SI GN RESET OF SIGN #6 1. 000 0. 000
EACH 1. 000 441.17
441. 17000 1. 000 441.17
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 200. 000 0. 000
LF 0. 000 0.00
16. 62000 0. 000 0. 00
0185 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0190 606-02001 *END ANCHOR ( SRT) 1. 000 0. 000
EACH 0. 000 0.00
1, 667. 50000 0. 000 0. 00
CAT 0200  CURRENT AMT $  466,071.87$  136,499.77$ 311, 287.47
PROJECT TOTAL CURRENT AMI $  466,071.87$  136,499.77$ 311, 287.47




